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51.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Attended DR 15 
iii. Attended Phase III Meeting 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
 Q94 – Washer & Dryer: 
The yard asked for direction on what “Commercial” washer and dryers were acceptable.  The government 
is no longer requiring “Commercial” as long as the washer and dryers already purchased work at sea.   
 
Q95- Crew Fam – The yard is asking for government approval for Armstrong Crew Fam dates.   
  
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Started work on ABS Nautical Systems (NS5) maintenance data base for Sally Ride. 
v. Operators working with Marine Outfitting and DCI on plan to store bulk VRS items.  

 
4.  Other Work Items: 

• Sally Ride Progress –  
 

 Main focus continues to be on seawater piping.  Additional pipefitters are on board 
installing piping systems for seawater cooling, bilge & ballast and the fire main.   

 The yard is fabricating and installing permanent pipe hangers on Ride in lieu of using 
temporary as was done on Armstrong.  

 Pipefitters have started running blackwater vacuum piping from the heads. 
 Electrical trades have run cables from the switchboards to all four generators  
 HVAC remains slow. 
 Outfitting is minimal. 
 Starboard Motor is on its foundation 
 Painting continues apace, with the foc’sle deck house receiving a final coat of white. 
 Anodes – All hull zinc anodes have been located and welded in place. 
 Pilot House prepped for Delta T coating. 
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• Sally Ride Stern Frame –   Deck sockets are fitted and being welded in place.   

 

 

 
 

• Engine Pre-lube System – DCI agreed that the batteries did not meet the specifications for being 
maintenance-free.  DCI had originally thought that 400-amp hour batteries were required, when 
in fact the pump only draws 48 amps. Because of the lower amp rating maintenance-free 
batteries will now be sourced and used.  The yard may be able to use batteries with ½ the 
footprint of those now installed; 2 truck/RV size batteries instead of the 2 D8 batteries. 

• Sally Ride Painting –  Foc’sle Deck with a final coat of white. 
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• Neil Armstrong Generator Sets – observed the initial starting of each of Armstrong’s four 
engines.  Observed each engine while under full load.  No issues other than those noted in Mike 
Bancroft’s reports. 

 
• Neil Armstrong Generator Sets – observed the operation of the emergency generator under 

various load condition up to and including 100%.  No issues other than those noted in Mike 
Bancroft’s reports.  

• Neil Armstrong Oven – second oven is in the galley for installation.  Exactly what the operators 
requested.  The cooks will be very happy with the extra capacit 
 

• Sally Ride Call-Outs –  
 

 Pilot House Connection – leak tested pilot house connection to 01 deck fore and aft.  No 
leaks detected.  ABS in attendance. 

 Stack Connection – Inspected welds to foc’sle deck.  Inspected welds around louvers.  
No reportable discrepancies noted.  ABS in attendance.  
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5.  The following DRL’s were reviewed and commented on: 

 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #172 DI-055 (TM) for 573d Allied 
Systems Model A-30 A-Frame)(R/ASR) 

349/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #368 DI-055 (TM) for 555c Kidde Fire 
Systems Fuel Shunt System)(DARC REV) 

732/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72008-04 Allied Systems HPU)(R/ASR) 

594/1 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72491-01 Alfa Laval P605 Fuel Oil Separator)(R/ASR) 

1140/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( ALLIED D6700FCTS SOLAS DAVIT 
TM)(R/ASR) 

85/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #444 DI-055 (TM) for 541 Parker Flex 
Hoses for Main Generators Fuel Service)(R/ASR) 

887/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #445 DI-055 (TM) for 551 
Omegadyne PX4200-600G1 Pressure Transmitter)(R/ASR) 

889/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #446 DI-055 (TM) for 516c&d 
Omegadyne Short RTD Probe)(R/ASR) 

891/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #447 DI-055 (TM) for 524a  532f 
Omegadyne Spring Loaded RTD)(R/ASR) 

893/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #448 DI-055 (TM) for 524a & 532f 
Omegadyne PSW-111 Pressure Switch)(R/ASR) 

895/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #443 DI-055 (TM) for 532d Griswold 
Chemical Bypass Feeder)(R/ASR) 

897/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #449 DI-055 (TM) for 551 
Omegadyne Model PSW-113 Pressure Switch)(R/ASR) 

899/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #10 DI-059 (Student 
Guides) for Allied Systems Stbd Side Handling System 
(SSHS))(R/ASR) 

17/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 
( DR# 15 GPA AGENDA AND PRESENTATION)(R/ASR) 

97/0 

5 
   



  
 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720502 BALLARD 
INSULATION)(R/ASR) 

1384/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 095-001-7 Ocean Class 
AGOR Ship-wide Vibration Test Procedure _R2)(R/ASR) 

121/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72008-02 Allied A-Frame)(R/ASR) 

536/1 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72435-01 NR 
Proco Expansion Joints)(DARC REV) 

889/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-01 NR 
Omegadyne Pressure Transmitter)(R/ASR) 

1142/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-02 NR 
Omegadyne Short RTD Probe)(R/ASR) 

1144/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-03 NR 
Omegadyne Spring Loaded RTD)(R/ASR) 

1146/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-04 NR 
Omegadyne PSW-111 Pressure Switch)(R/ASR) 

1148/0 
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AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-05 NR 
Omegadyne PSW-113 Pressure Switch)(R/ASR) 

1150/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720433-01 NR 
NIBCO 95C Sillcock)(R/ASR) 

1152/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720449-01 NR 
Parker Flex Hoses for Gen FO Service)(R/ASR) 

1154/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72013-04 Kongsberg K-Thrust Maintenance 
System)(R/ASR) 

1156/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 720417-01 Griswold Chemical Bypass Feeder)(R/ASR) 

1158/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-06 NR 
Omegadyne PSW-115 Pressure Switch)(R/ASR) 

1160/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720397-07 NR 
Omegadyne PSW-107 Pressure Switch)(R/ASR) 

1162/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #442 DI-055 (TM) for 505 NIBCO 
Figure 95C Frostproof Sillcock)(R/ASR) 

885/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #450 DI-055 (TM) for 551 
Omegadyne Model PSW-115 Pressure Switch)(R/ASR) 

901/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #451 DI-055 (TM) for 532d 
Omegadyne PSW-107 Pressure Switch)(R/ASR) 

903/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 073-002-7 Ocean Class 
AGOR Airborne Noise Survey Procedure_Rev -)(R/ASR) 

115/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 073-003-7 Ocean Class 
AGOR Structure-borne Noise Survey Procedure_R2)(R/ASR) 

117/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 073-004-7 Ocean Class 
AGOR Underwater Noise Test Procedure_Rev -)(R/ASR) 

119/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 
( DI-052 (CDBL) Monthly Submittal #28)(R/ASR) 

74/0 

AGOR27 A023 STD Report - REGULATORY BODY CERTIFICATES ( ABS - 
Allied - A-Frame)(R/ASR) 

97/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( USCG 
& DCI conversation RE: NUC & Ram Lights)(R/ASR) 

134/0 
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AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 
#15 PRESENTATION & AGENDA)(R/ASR) 

95/0 

AGOR27 A006-
02 

STD Report - DETAIL DESIGN SCHEDULE ( DETAIL DESIGN 
SCHEDULE JUNE 2014)(R/ASR) 

24/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 310-002-3 Emergency 
Diesel Generator and Switchboard Test)(DARC REV) 

110/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 551-002-3 Start Air 
Compressors Operation, Blowdown, Distribution Test)(DARC 
REV) 

112/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 541-002-2 PRESSURE 
TEST OF THE FUEL OIL TRANSFER SYSTEM REV-)(R/ASR) 

113/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72001-12 Siemens IAS400 Integrated Automation 
System)(DARC REV) 

1079/0 
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